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Attn: Frazer R. Lockhart 

Action: Set up meeting 

REVISED RECORD OF DECISION (ROD) SCHEDULE - SGS-489-94 

The current working schedule for the Proposed Plan through Record of Decision process has a 
two-year duration. EG&G Rocky Flats, Inc. (EG&G) is committed to work with the Department of 
Energy/Rocky Flats Field Office (DOIYRFFO) and the regulatory agencies to reduce this duration. 
An approximate one-year reduction in this duration can be accomplished by implementing the 
following assumptions. 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

The Proposed Plans will be limited to a length 15 to 20 pages. 

DOURFFO and EG&G will conduct joint reviews of the draft and final Proposed Plans in 
one week instead of the previously planned four weeks. If DOE Headquarters reviews 
are required, they win be conducted at the same time. 

DOURFFO and EG&G Legal will prioritize these reviews and will also complete their 
reviews at the same time. 

Agency comments on the draft Proposed Plans will be resolved arid the document will be 
revised in five working days. 

The Environmental Protection Agency (EPA) and the Colorado Department of Public 
Health and Environment (CDPHE) review of final Proposed Plans will be limited to ten 
days. 

Only draft and final documents will be produced; no revisions of the final Proposed Plans 
or RODS will be required. 

Agreement on the advertising requirements for the Proposed Plan and public comment 
period will be resolved. This is expected to be similar to the advertisement previously 
published for Operable Unit 16. 

Public comment period is assumed to be one month (23 working days). Historically, the 
public comment period is usually extended to two months and will require a schedule 
increase. fi’Y 
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9. 

10. 

11. 

12. 

13. 

14. 

15. 

The public hearing will be held before the middle of the public comment period and the 
transcripts will be available within five working days. 

During the week following the public comment period, EPA, CDPHE, DOE/RFFO, and 
EG&G will meet to review and preliminarily resolve the public comments. 

The EPA and CDH review period for the responsiveness summary will be reduced to 15 
days. This is possible due to newly required meeting held to preliminarily resolve 
comments stated above. 

EPA and CDH will have sufficient resources available to review all documents in the stated 
time frames. 

The Feasibility Study must be approved prior to submittal of the draft Proposed Plan. 

The Proposed Plan must be finalized and approved prior to the start of the public 
comment period. 

The Responsiveness Summary must be finalized and submitted with the draft Corrective 
Action Decision/Record of Decision. 

We will be contacting you the week of September 12, 1994 to set up a meeting with you and your 
staff to further discuss this approach. As some of these assumptions require buy-in from EPA and 
CDH, we request that these be presented for discussion as soon as possible. 

For further information or if there are questions, please contact John Hopkins at extension 8636 or 
Annette Primrose at extension 861 8. 

3 
S. s d i g e r ,  Director 
Environmental Restoration Program Division 
EG&G Rocky Flats, Inc. 
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